MEMORANDUM

Engineering Division

JANUARY 26, 1954

Date: October 16, 2006

To: Greg Armendariz, City Engineer

From: Julie Waldron, Project Manager

Subject: Project 6073, Sewer Deficiency & Structural Correction Program — Open Cut,

Change Order #1, Water Main Relocation
Please sign the subject change order, which complies with the council approved change order policy.
Project under $50K: Individual CCO authority $5000, the cumulative CCO authority is $7,500.

x_ Project over $50K: Individual CCO authority 10% of award or $2,500 whichever is smaller,
the cumulative CCO authority is 15% of award or $100,000 whichever is smaller.

x_ This CCO requires City Council approval.

Change Order # 1:During installation of a new sewer main at the intersection of Carnegie and Edsel
the new sewer main and the existing water main were found to have less than an inch of clearance
between the lines. The Department of Health Services requires a minimum of twelve inches
between water and sewer lines. Therefore, relocation of the water main is required. The City’s
contractor hired to complete the installation of the sewer main has given the City a quote for
relocation of the water line in the amount of $31,750.00. The contractors completion date for the
sewer main installation is October 26, 2006. Therefore, the relocation of the water main needs to
be completed prior to that date otherwise additional costs to the City for delay and remobilization

may be incurred. The change order gives three more working days.

Original Contract: $624,910.00
Staft Approved CCOs:  none
Council CCOs: $ none
This CCO: $31,750.00
Total Contract: 656,660.00



